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The Summary of Projects that Start after 2004-2005 includes those projects
that have funding budgeted starting after 2004-2005. The Summary of Projects
with Close-Out Costs Only in 2004-2005 includes those projects that are near
completion with only minimal costs (typically inspection services and program
management) to finish the project budgeted in 2004-2005. On the Use of Funds
statement, the projects in these summaries are not numbered.



Airport Capital Program

2005-2009 Adopted Capital Improvement Program

ummary of Projects that Start after 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date:  3rd Qtr. 2006
Revised Start Date:
Initial End Date:

Revised End Date:

: ACM Demolition
$475,000
$475,000 2nd Qtr. 2007

3

This project funds the design, demolition and site restoration of the former ACM
Aviation Inc. leasehold. This will include the demolition of the former City owned
facilities at 1455 Airport Boulevard; the adjacent taxi lane; and the apron area
immediately adjacent to the two hangar buildings. Clearance of the site is required for
implementation of other Master Plan projects.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date:  3rd Qtr. 2007
Revised Start Date:
Initial End Date:

Revised End Date:

ARFF Demolition
$294,000
$294,000 1st Qtr. 2009

3

This project funds the design, demolition and site restoration of the former Aircraft
Rescue and Fire Fighting (ARFF) site to allow use of the site for other Master Plan
projects, contingent on construction of a new ARFF facility. Amendments to the
Airport Master Plan to include this project will be brought forward for Council approval
at the time of contract award.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

ASTRA Airport Parkway/Airport Initial Start Date:  3rd Qtr. 2005
Boulevard Revised Start Date:
$105,000 Initial End Date: 2nd Qtr. 2006
$105,000 Revised End Date:

3

This project funds at-grade improvements required to increase traffic capacity of the
Airport Parkway/Airport Boulevard intersection to comply with ASTRA requirements.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date:  3rd Qtr. 2005
Revised Start Date:
Initial End Date:

Revised End Date:

Aerial Photos
$37,000
$37,000 2nd Qtr. 2006

3

This project funds the purchase of updated, framed aerial photos of the Airport.
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Airport Capital Program

2005-2009 Adopted Capital Improvement Program
Summary of Projects that Start after 2004-2005

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Air Cargo Screening Initial Start Date:  3rd Qtr. 2005

$6,072,000 Revised Start Date:
$6,072,000 Initial End Date:  1st Qtr. 2008
3 Revised End Date:

This project funds the design and construction of a building for cargo explosives
detection screening operations. Project schedule and scope will be dictated by the
Transportation Security Administration (TSA). It is anticipated that this function will be
initially located at the southeast corner of the Airport in conjunction with the Airline
Maintenance Facility or Belly-Freight Facility.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Airfield Taxiway Sign Replacement Initial Start Date:  3rd Qtr. 2005

$670,000 Revised Start Date:
$670,000 Initial End Date: 2nd Qtr. 2009
3 Revised End Date:

This project replaces the last of the Volmar signs and older Crouse-Hind signs (total of
55 airfield signs altogether) that will not be replaced by other airfield projects.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Airport Boulevard Express Exit Lane Initial Start Date:  3rd Qtr. 2005

$4,821,000 Revised Start Date:
$4,821,000 Initial End Date: 2nd Qtr. 2007
3 Revised End Date:

This project provides an express southbound lane on Airport Boulevard connecting the
existing lane near the Terminal A garage to the existing "bulb" south of Terminal C
Baggage Claim. It will provide a bypass of Terminal A and Terminal C for traffic exiting
the Airport from facilities located north of Airport Parkway.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Airport Boulevard Landscaping Initial Start Date:  3rd Qtr. 2005

$4,620,000 Revised Start Date:
$4,620,000 Initial End Date: 2nd Qtr. 2007
3 Revised End Date:

This project provides funding for the design and installation of landscaping on Airport
Boulevard, south of the terminal development area.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2005
Revised Start Date:
Initial End Date:

Revised End Date:

Airport Noise and Operations
Monitoring System PC Upgrade
$63,000

$63,000

2nd Qtr. 2006

3

This project funds the purchase of a new version of the Airport Noise & Operations
Monitoring System (ANOMS) to upgrade it to a PC platform.
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2005-2009 Adopted Capital Improvement Program
Summary of Projects that Start after 2004-2005

Project Name:

5-Year CIP Budget:

Total Budget:

Council District:

Description:

Initial Start Date:  1st Qtr. 2006
Revised Start Date:
Initial End Date:

Revised End Date:

Belly-Freight Facility
$12,987,000
$12,987,000 4th Qtr. 2007

3

This project funds the design and construction of a new, larger airline belly-cargo
facility at the southeast end of the Airport, and is anticipated to include provisions for
Air Cargo Screening as defined by the TSA. This replaces the existing air freight
building at 1521 Airport Boulevard. Amendments to the Airport Master Plan to include
this project will be brought forward for Council approval at the time of contract award.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Central Terminal Building - Future Initial Start Date: 2nd Qtr. 2005

Years Revised Start Date:
$43,090,000 Initial End Date:  3rd Qtr. 2012
$409,510,000 Revised End Date:
3

This project provides funding for the design and construction of a Central Terminal
Building, to include a centralized ticket counter area, security screening, baggage
claim, federal inspection area, passenger ground transportation services, and people
movement system to the North and South Concourse Buildings.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2006
Revised Start Date:
Initial End Date:

Revised End Date:

Delta Holdroom Restrooms
$254,000
$254,000 2nd Qtr. 2007

3

This project funds the design and reconstruction of an existing small restroom in the
Delta Holdrooms into two separate Americans with Disabilities Act (ADA) accessible
units.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Demolition of Existing Belly-Freight Initial Start Date:  3rd Qtr. 2005

Building Revised Start Date:
$369,000 Initial End Date:  1st Qtr. 2007
$369,000 Revised End Date:

3

This project funds the demolition and site restoration of 1521 Airport Boulevard
including the structure and all site improvements adjacent to the structure.
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2005-2009 Adopted Capital Improvement Program

ummary of Projects that Start after 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2005
Revised Start Date:
Initial End Date:

Revised End Date:

: Double Level Roadway Deck
$13,876,000
$110,198,000
3

3rd Qtr. 2012

This project funds the design and construction of a double level roadway, which will
separate arriving from departing traffic, and circulate vehicles in a counter-clockwise
direction through the terminal area.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2005
Revised Start Date:
Initial End Date:

Revised End Date:

Double Level Roadway Ramps
$325,466,000
$346,314,000

3

1st Qtr. 2010

This project provides funding for design and construction of the roadway ramps,
connecting the double level roadway deck and grade level at Airport Boulevard.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Electrical Distribution System - Future Initial Start Date: TBD
Years Revised Start Date:

$57,139,000 Initial End Date: TBD
3 Revised End Date:

This project funds the design and construction of a new Airport electrical distribution
system, including a 12 kilovolt substation, conduit and cabling. The Airport's electrical
distribution system will be completed in 2 phases, with Phase | representing the
construction of a system required for the North Concourse zone. The second phase
includes the design and construction of the system in future years to support the rest
of the Airport. Completion dates for this project will be determined once funding has
been confirmed.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Fire Station 20: Building 1000 Initial Start Date:  3rd Qtr. 2005

Improvements Revised Start Date:
$191,000 Initial End Date: 2nd Qtr. 2006
$191,000 Revised End Date:

3

This project funds building improvements at Fire Station 20. Rescue 20, a 3,000
gallon fire fighting truck, will be relocated to the adjacent Building 1000. Building 1000
requires upgrades to meet code requirements to be used for vehicle storage and
parking.
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Airport Capital Program

Project Name

5-Year CIP Budget:

5-2009 Adopted Capital Improvement Program
Summary of Projects that Start after 2004-2005
: Hydrant Fuel System Initial Start Date:  1st Qtr. 2006
$50,415,000 Revised Start Date:
$50,415,000 Initial End Date: 2nd Qtr. 2008

Total Budget:
Council District:

Description:

3 Revised End Date:

This project funds the design and construction of a Hydrant Fueling System that needs
to be completed in preparation for the new Fuel Farm.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date:  3rd Qtr. 2006
Revised Start Date:
Initial End Date:

Revised End Date:

Landside Development
$46,243,000
$46,243,000 4th Qtr. 2008

3

This project funds the design and construction of landside improvements for the
beautification of the exterior landscaping of the new terminal area.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Master Plan Miscellaneous Precursor Initial Start Date: Multi-phase
Projects - Future Years Revised Start Date:
$23,682,000 Initial End Date:  Multi-phase
$23,682,000 Revised End Date:

3

This project funds the design and construction of various precursor projects related to
the Airport Master Plan to support the new terminal and concourse projects in future
years.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2006
Revised Start Date:
Initial End Date:

Revised End Date:

Media Conference Room
$367,000
$367,000 2nd Qtr. 2007

3

This project funds the relocation of the Airport Media Conference Room to the
Terminal C Mezzanine in the previous Business Development area adjacent to the
Host and Continental offices. The current Media Room, located in Terminal C room C-
12, is being reallocated for airline use.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2006
Revised Start Date:
Initial End Date:

Revised End Date:

New Central Utility Plant
$26,212,000
$26,501,000 4th Qtr. 2008

3

This project funds the design and construction of a new central utility plant to support
the increased load demand for the new terminal and concourse facilities.
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5-2009 Adopted Capital Improvement Program
ummary of Projects that Start after 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Initial Start Date: 3rd Qtr. 2005
Revised Start Date:
Initial End Date:

Revised End Date:

: Overhead Sign at Terminal A
$315,000
$315,000 2nd Qtr. 2006

3

Description: This project provides funding to install an overhead sign prior to reaching Terminal A,
where Terminal Drive heads south on the curve north of Terminal A.
Project Name: Power Generation System Initial Start Date:  1st Qtr. 2009
5-Year CIP Budget: $2,158,000 Revised Start Date:
Total Budget: $61,656,000 Initial End Date: 3rd Qtr. 2012

Council District:

Description:

3 Revised End Date:

This project funds the design and construction of a distributed/self-generation power
plant. This plant will provide for partial power needs at the Airport.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Initial Start Date: 4th Qtr. 2008
Revised Start Date:
Initial End Date:

Revised End Date:

Refurbish 1120 Coleman Avenue
$134,000
$1,766,000 4th Qftr. 2010

3

Description: This project provides funding to design and refurbish 1120 Coleman Avenue once
vacated by the existing tenant. This facility will be used by the Airport Facilities
Division, contingent upon an amendment to the Airport Master Plan since its
refurbishment was not included in the original Plan.
Project Name: Relocate ARFF Initial Start Date:  1st Qtr. 2006
5-Year CIP Budget: $5,197,000 Revised Start Date:
Total Budget: $5,197,000 Initial End Date:  4th Qtr. 2008
Council District: 3 Revised End Date:

Description:

This project will evaluate the feasibility, design, and construction of a relocated Aircraft
Rescue and Fire Fighting (ARFF) Facility on the west side of the Airport. The
construction of this facility will allow for the clearance of the existing facility for other
Master Plan projects. Amendments to the Airport Master Plan to include this project
will be brought forward for Council approval at the time of contract award.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Relocate Gates C2-C4 Initial Start Date:  4th Qtr. 2005
$4,929,000 Revised Start Date:
$4,929,000 Initial End Date: 2nd Qtr. 2007

3 Revised End Date:

This project funds the design and construction of a temporary structure connected to
and located south of Terminal C, for the relocation of Gates C2-C4. This will enable
the construction of the South Concourse Building.
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Airport Capital Program

2005-2009 Adopted Capital Improvement Program
Summary of Projects that Start after 2004-2005

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Rental Car Garage Phase 1, South Initial Start Date: 3rd Qtr. 2005

Concourse Revised Start Date:
$175,021,000 Initial End Date:  3rd Qtr. 2010
5 $194,022,000 Revised End Date:

This project funds the design and construction of the first phase of a multi-level,
10,000 space rental car parking garage.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Rental Car Garage Phase 2, Central Initial Start Date: 3rd Qtr. 2005
Terminal Revised Start Date:

$1,002,000 Initial End Date:  3rd Qtr. 2012
: $143,112,000 Revised End Date:

This project funds the design and construction of the second phase of a multi-level,
10,000 space rental car parking garage.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2005
Revised Start Date:
Initial End Date:

Revised End Date:

Security Identification Display Area
(SIDA) Improvements

$10,061,000

$10,061,000

1st Qtr. 2008

3

This project funds the design to reconfigure the airside security perimeter and access
control systems as mandated by the Transportation Security Administration (TSA).
Project schedule and scope will be dictated by the TSA.

Project Name:
5-Year CIP Budget:
Total Budget:

Council District:

Description:

Initial Start Date:  3rd Qtr. 2005
Revised Start Date:
Initial End Date:

Revised End Date:

Short Term Interim Red Parking Lot
$8,278,000
$8,278,000 2nd Qtr. 2008

3

This project funds the design and construction of an interim short-term parking lot,
relocating the current operations to the southern part of the Airport.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Short Term Public Parking Garage Initial Start Date:  3rd Qtr. 2005

$132,434,000 Revised Start Date:
$132,434,000 Initial End Date: 2nd Qtr. 2008
3 Revised End Date:

This project funds the design and construction of a short-term multi-level parking
garage facility in front of the new terminal.
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2005-2009 Adopted Capital Improvement Program
Summary of Projects that Start after 2004-2005

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

South Apron Replacement Initial Start Date: 3rd Qtr. 2007

$19,246,000 Revised Start Date:
$19,246,000 Initial End Date: 2nd Qtr. 2010
3 Revised End Date:

This project funds the design and reconstruction of approximately 400,000 square feet
of concrete pavement along the east side of Taxiway Z, between Taxiways B and G.
The completion of this project shall coincide with the completion of the South
Concourse Building project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

South Concourse Building Initial Start Date:  3rd Qtr. 2005

$317,479,000 Revised Start Date:
$333,678,000 Initial End Date: 1st Qtr. 2010
3 Revised End Date:

This project funds the design and construction of the South Concourse, a two-story
building to include upper level security screening, ticketing and baggage claim
operations, holdrooms, and jet bridge gates.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

South Concourse Roadway Initial Start Date: 3rd Qtr. 2005

$2,522,000 Revised Start Date:
$2,665,000 Initial End Date: 4th Qtr. 2009
3 Revised End Date:

This project funds the design and construction of a temporary roadway system on
Airport Boulevard and Terminal Drive to serve the South Concourse Building.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Terminal C Carpet Replacement Initial Start Date:  3rd Qtr. 2005

$315,000 Revised Start Date:
$315,000 Initial End Date: 2nd Qtr. 2006
3 Revised End Date:

Description: This project provides for the replacement of carpet squares to address the severely
worn carpet in Terminal C.
Project Name: Terminal C Removal Initial Start Date:  4th Qtr. 2008
5-Year CIP Budget: $247,000 Revised Start Date:
Total Budget: $3,586,000 Initial End Date:  3rd Qtr. 2010
Council District: 3 Revised End Date:

Description:

This project funds the demolition/removal of Terminal C to allow for the construction of
a new Central Terminal Building.
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2005-2009 Adopted Capital Improvement Program
Summary of Projects that Start after 2004-2005

Project Name: Utility Infrastructure Future Years Initial Start Date: TBD
5-Year CIP Budget: $108,729,000 Revised Start Date:

Total Budget: Initial End Date: TBD
Council District: 3 Revised End Date:

Description: This project funds the design and construction of utility infrastructure in support of the
new terminal and concourse projects in future years. This project also includes the
design and construction of the permanent storm sewer reroute for the existing
conflicting sewer line along the Brokaw Road alignment. Completion dates for this
project will be determined once funding has been confirmed.
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Airport Capital Program

2005-2009 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2004-2005

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Airport Boulevard/Terminal Drive Initial Start Date: 3rd Qtr. 2002

Improvements Revised Start Date:
$240,000 Initial End Date: 1st Qtr. 2003
$2,684,000 Revised End Date: 2nd Qtr. 2003
3

This project funds the design and construction of improvements to convert terminal
area roadways to a one-way counter clockwise circulation pattern. Funding has been
allocated in 2004-2005 to cover dispute resolution costs for this project.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

Alternative Fueling Station Initial Start Date: 4th Qtr. 2001

$50,000 Revised Start Date:
$3,412,000 Initial End Date: 1st Qtr. 2003
3 Revised End Date: 2nd Qtr. 2003

This project provides for the design and construction of a compressed natural gas
(CNG) fueling station for Airport staff. Funding was allocated in 2003-2004 and 2004-
2005 to cover continued project close-out costs.

Project Name:

5-Year CIP Budget:
Total Budget:

Council District:

Description:

Cargo Ramp Security and Taxiway Initial Start Date: 2nd Qtr. 2003

Improvements Revised Start Date:
$790,000 Initial End Date: 2nd Qtr. 2004
3313:223-000 Revised End Date:

This project provides the funding for design and construction of taxiway and aircraft
parking ramp areas in the southeast and northeast areas of the airfield. This will
provide sufficient area for existing cargo airlines to relocate outside the terminal
security area.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Gate A1-C Relocation Initial Start Date: 3rd Qtr. 2003

$348,000 Revised Start Date:
$2,147,000 Initial End Date: 1st Qtr. 2004
3 Revised End Date: 4th Qtr. 2004

This project provides funding to relocate Gate A1-C at the Interim Federal Inspection
Service Facility to provide for the construction of the North Concourse.

Project Name:

5-Year CIP Budget:
Total Budget:
Council District:

Description:

North Concourse Site Facility Relocation Initial Start Date: 2nd Qtr. 2003

$150,000 Revised Start Date: 3rd Qtr. 2003
$507,000 Initial End Date: 4th Qtr. 2003
3 Revised End Date: 4th Qtr. 2004

This project provides funding for the relocation of the Training Center, United
Services Offices, and the trash compactors from the Blue Parking Lot in order to clear
the area for the construction of the North Concourse Building.
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2005-2009 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2004-2005

Project Name

5-Year CIP Budget:
Total Budget:
Council District:

Description:

: Remote Transmitter Receiver Relocation Initial Start Date: 3rd Qtr. 2000
$121,000 Revised Start Date:
$3,724,000 Initial End Date: 2nd Qtr. 2004

3 Revised End Date: 3rd Qtr. 2004
This project provides funding for the construction of the Federal Aviation
Administration Remote Transmitter Receiver facility, including the relocation of the
existing site from the southeast corner of Coleman Avenue and Aviation Avenue to
the vacant 0.6 acre site immediately north of the FAA Control Tower entrance

roadway along Martin Avenue.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 1st Qtr. 2002
Revised Start Date:
Initial End Date: 2nd Qtr. 2002

Revised End Date: 1st Qtr. 2003

Security System Upgrade
$91,000
$4,484,557
3

This project provides funding for the replacement of the Airport's access control
system and closed circuit television system. Construction of this system was
completed in 2002-2003. Funding for this project was extended, however, into 2004-
2005 to purchase equipment for enhancement of the existing system.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Skyport Grade Separation Initial Start Date: 2nd Qtr. 2000
$600,000 Revised Start Date: 2nd Qtr. 2002
$17,918,547 Initial End Date: 4th Qtr. 2003

3 Revised End Date: 1st Qtr. 2004
This project provides funding for the construction of a grade separation at the
intersection of Skyport Drive and Airport Boulevard, and a portion of the One Way

Loop project.

Project Name:
5-Year CIP Budget:
Total Budget:
Council District:

Description:

Initial Start Date: 3rd Qtr. 2002
Revised Start Date: 3rd Qtr. 2002
Initial End Date: 2nd Qtr. 2003
Revised End Date: 1st Qtr. 2003

Terminal Drive Improvements
$382,000
$1,512,000
3

This project provides funding for the design and construction of ftraffic flow
improvements along Terminal Drive. Funding has been allocated in 2004-2005 to
cover dispute resolution costs for this project.
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2005-2009 Adopted Capital Improvement Program

Explanation of Funds

The diagram following this section illustrates
the funds and accounts maintained by the
Airport, including those established or
maintained under the provisions of the July 1,
2001 Master Trust Agreement. The diagram
depicts the prioritization for the application of
revenues.

Generally, this "Flow and Priority of Funds"
is related to the operating budget rather than
to the capital budget; however, the Airport's
four capital budget funds - Airport Capital
Improvement Fund (520), Airport Revenue
Bond Improvement Fund (526), Aitport
Renewal and Replacement Fund (527), and
Airport Passenger Facility Charge Fund (529)
- have been included in order to illustrate how
transfers between these funds can occur.

As revenues are received in the Airport
Revenue Fund they are applied in the
following priority for the following purposes:

irport Maintenance and erations Fund
Amounts are deposited on a monthly basis for
maintenance and operation costs.

Interest Fund This fund is held by the
Trustee in support of revenue bond issues.
Deposits are made until the amount in the
Interest Fund is sufficient to meet the next
semi-annual interest payment.

Principal F'und This fund is also held by the
Trustee. Principal and sinking fund
installments on outstanding bonds are made
until the amount in the Principal Fund is
sufficient to meet the next principal and
sinking fund payments.

Bond Reserve Fund. This fund is held by the
Airport’s Trustee and is maintained at a level
equal to the Required Reserve.

Airport Surplus Revenue Fund In the Airport

Surplus Revenue Fund, deposits are made for
specified purposes, as follows:

- To the Subordinated Debt Account, for
the payment of subordinated debt.

- To the Safety Net Account, an amount
established at the discretion of the City to
reserve funds for unusual or exceptional
circumstances to ensure the Airport’s
continued operation.

- To the Renewal and Replacement
Account, amounts as established in the
annual budget of the Airport for capital
projects such as repair and renovation of
capital facilities and Airport equipment
purchases.

Any excess funds, beyond the 25% excess
debt service and the Airport Surplus Revenue
Fund deposits described above, may stay in
the Airport Revenue Fund and are credited to
airline rentals and fees in the following fiscal
year.

The Airport utilizes four capital funds:
Airport Capital Improvement Fund Grant

revenues and expenditures are recorded in the
Airport  Capital Improvement  Fund.
Principally, these are federal grants
administered by the Federal Aviation
Administration under its Airport
Improvement Program  (AIP). For
construction AIP grants, the grant must be
awarded before the project begins, and the
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2005-2009 Adopted Capital Improvement Program

Explanation of Funds

Airport Capital Improvement Fund (Cont'd.)

Airport must front the initial partial payments
but can immediately apply for reimbursement
for costs as they are incurred. Most grants
provide an 80% reimbursement. The
Airport's 20% share is primarily funded by the
Airport Passenger Facility Charge Fund, but
the Airport Renewal and Replacement Fund
may also be used.

Airport Revenue Bond Improvement Fund
Major capital projects financed by bond

issuances and other debt instruments are
funded in the Airport Revenue Bond
Improvement Fund.

Airport Passenger Facility Charge Fund
Projects that have been approved by the FAA

are to be funded from the Airport Passenger
Facility Charge Fund, which is derived from a
$4.50 fee charged to departing passengers.
Such projects would be determined in
conjunction with the airlines that utilize the
Airport facilities.

Airport Renewal and Replacement Fund The

sources of this fund are operational revenues
that are budgeted in the annual maintenance
and operating budget, included in the
calculation of the annual rates and charges,
and funneled to this fund via the Airport
Surplus Revenue Fund. Projects in this fund
include capital maintenance of existing
facilities, environmental/planning work, as
well as major projects that have not received -
or are ineligible for - funding approval under
the Airport Improvement Program or Airport
Passenger Facility Charge Program.
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NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT
FLOW AND PRIORITY OF FUNDS

OPERATING FUNDS CAPITAL FUNDS
Operating Revenues Federal Airport Improvement
Program

Airport Revenue Fund (521)

]
Airport Maintenance and Airport Capital Improvement
Operations Fund (523) Fund (520)

Airport Operations

Airport Revenue Bond
Crash/Fire Rescue Improvement Fund (526)

Police Services

Federal Airport Passenger
Facility Charge Program

Airport Fiscal Agent Fund

(525)

Interest Fund

Airport Passenger Facility
Charge Fund (529)

Principal Fund

Bond Reserve Fund

- I Airport Renewal and
Airport Surplus Revenue Replacement Fund (527)
Fund (524)

Subordinated Debt Account

Safety Net Account

Renewal and Replacement
Account

Airport Customer Facility
and Transportation Fee
Fund (519)
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